CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

SAN FRANCISCO BAY REGION

ORDER 91-112

AMENDMENT TO ORDER NUMBER 90-114
SITE CLEANUP REQUIREMENTS FOR:

PETERBILT MOTORS COMPANY
38801 CHERRY STREET
NEWARK, ALAMEDA COUNTY

The California Regional Water Quality Control Board, San Francisco Bay Region
(hereinafter called the Board) finds that:

1.

SITE DESCRIPTION. Peterbilt Motors Company (hereinafter called the
Discharger) operated a truck manufacturing plant at 38801 Cherry Street in
Newark, California from 1962 until October of 1986. At this 36 acre site, chemicals
which were stored and/or used include diesel fuel, gasoline, organic solvents,
paints, and other organic chemicals. Peterbilt has identified six areas of
environmental concern as follows:

underground storage tanks (Area 1)

pipeline/utility conduits {(Area 2)

aboveground tank farm/wastewater treatment plant (Area 3)
hydraulic lift pit (Area 4)

oil spill (Area 5)

surface impoundment/waste evaporation ponds (Area 6)

STATUS OF INVESTIGATIONS. Investigative activities completed to date
include collection and analysis of numerous soil and groundwater samples and a
groundwater pump test. Remedial activities completed to date include closure of
Areas 3 and 6; excavation of underground tanks, hydraulic lifts, piping and/or soil
in Areas 1, 4, and 5; performance of a pilot test for above ground and in situ
biodegradation of chemicals; and destruction of three potential conduits (two
abandoned agricultural wells and one former drainage well). In addition, a
groundwater extraction well has been installed and alternate treatment
technologies are under bench scale study. Peterbilt plans to complete soil
excavation in Area 2 by November 1991, Treatment of the excavated soil via
volatilization and bioremediation is anticipated immediately following excavation.




COMPLIANCE WITH ORDER 90-114. The discharger was in compliance with
Order 90-114 until February 15, 1991. The discharger is currently not in
compliance with Provisions C.1.f and C.1.h. The discharger has submitted status
reports before the deadlines specified by Provisions C.1.f and C.1.h documenting
partial compliance.

Provision C.1.f requires a report documenting implementation of recommended
shallow zone interim remedial actions. The discharger has selected a pump and
treat system for remediating groundwater contamination and has already installed
the extraction well. Initiating groundwater treatment has been delayed by the
discovery of inorganic constituents including iron and manganese. This discovery
required a reevaluation of the treatment technologies.

Provision C.1.h requires a shallow zone cleanup plan/feasibility study. Data from
the interim groundwater treatment system is an integral part of evaluating cleanup
options. As the interim system has been delayed, the discharger is unable to
complete the feasibility study.

SCOPE OF THIS ORDER - This Order proposes to amend due dates for some
tasks required under Board Order 90-114 due to delays as cited in finding 3 above.
The delays directly impact compliance with Provision C.1.j thereby necessitating
its amendment also. All Prohibitions, Specifications and Provisions of Order 90-114
shall remain in force with amended due dates as specified in the revised
provisions.

The Board, in a public meeting, heard and considered all comments pertaining to
the discharge.

IT IS HEREBY ORDERED, pursuant to Section 13304 of the California Water Code, that
the Discharger shall comply with the following:

AMENDED PROVISIONS

1. The discharger shall comply with the Prohibitions and Specifications of Order 90-114,
in accordance with the following amended time schedule and tasks:

TASKS AND COMPLETION DATES

f. TASK: IMPLEMENTATION OF RECOMMENDED SHALLOW ZONE
INTERIM REMEDIAL ACTIONS

COMPLETION DATE: Changed from February 15, 1991 to September 1,
1991



h. TASK: SHALLOW ZONE CLEANUP PLAN/FEASIBILITY STUDY
COMPLETION DATE: Changed from May 15, 1991 to January 15, 1992

j.  TASK: IMPLEMENTATION OF SHALLOW ZONE REMEDIAL
ALTERNATIVE(S)

COMPLETION DATE: Changed from November 15,1991 to 180 Days after
Executive Officer Approves Shallow Zone Cleanup Plan/Feasibility

4. The Discharger shall comply with Provision 4, previously unused.

MONTHLY REPORTS: On a monthly basis, by the fifteenth day of each month
beginning August 15, 1991, the Discharger shall submit a report of its progress
towards implementing the shallow zone remedial alternative(s), specified in C.1.j.
The report shall include, but not be limited to, a summary of work completed since
the last report, status of permitting, a cumulative summary of groundwater
extracted, any delays in the implementation schedule, and the work planned for
the next month. Any noteworthy trends in groundwater quality, levels, or flow
patterns should be included if they are relevant to the remediation program’s
overall effectiveness.

The report due in the month following the end of the quarter may be included
with the quarterly report, the first of which is due October 15, 1991.

I, Steven R. Ritchie, Executive Officer, do hereby certify that the foregoing is a full, true
and correct copy of an Order adopted by the California Regional Water Quality Control
Board, San Francisco Bay Region, on July 17, 1991.
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Steven R. Ritchie
Executive Officer



